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Introduction 
 
Problem 
The problem being faced is that more molds are needed for the plastic injection presses. The 
professor for the Plastics course has personally expressed that more usable molds are needed 
for his plastics and composites class. So the design and fabrication of a functional mold to help 
the CWU engineering department is being proposed for this project. 
 
Motivation 
Realizing the university had a plastic injection press that was not being used, the thought of 
making a functional mold that was to be used in said press became very intriguing. The design 
of the mold will come from personal research and experience gained from working at a plastic 
injection molding company for multiple years. After talking to my professor about the idea he 
even expressed how he needs more molds to use in the press and would love to have one 
made. 
 
Making a mold will not only be a serious designing challenge for me but it will also support the 
school. The mold will be used as a tool and teaching aid in the Plastics and Composites class 
taught but Dr. Johnson. 
 
Function Statement 
The mold created will be used in the plastic injection press owned by the university’s 
engineering department to produce quality parts. The mold and parts produced will be used in 
Dr. Johnson’s plastics and composites class as a teaching aid and as a tool for further study. The 
mold will also be designed to have removable inserts so that one could make a different part by 
making a new insert and swapping them instead of making an entirely new mold. 
 
Requirements 
 Can be operated by one person. 
 Must be able to produce 25 acceptable parts in succession without failing. 
 Flash can be no longer than 0.025”. 
 Insert must fit with a tolerance of 0.005”. 
 Project cost cannot exceed $1000. 
 Cannot exceed 50lbs. 
 Moving parts cannot jam or bind during operation. 
 
Engineering Merit 
The engineering merit for this project comes from the engineering concepts learned from the 
the CWU MET program. This mold project requires research and analysis such as strength of 
materials and material properties. 
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Success Criteria 
The project would be considered a success if the above requirements are met. The mold needs 
to be operable by one person and weigh less than 50lbs. The cost of materials cannot exceed 
$1000. There shouldn’t be any problems with the moving parts. And we should be able to 
produce 25 parts with very minimal flash. 
 
Scope 
The scope of this project will be to design, fabricate and test an injection mold that will be used 
in the materials lab on the plastic injection press to help students learn in the plastics and 
composites class. The design portion will consist of designing the mold to function in the Boy 15 
plastic injection press and analyzing the parts of the mold to ensure proper performance. The 
manufacturing portion will consist of the fabrication of each part of the mold and the assembly 
of said mold. The testing portion will consist of setting the mold up in the Boy 15 injection press 
and testing the system to produce quality parts. 
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Design & Analysis 
 
The design for this project comes from the experience acquired from working with Poly-Cast 
Inc. over the past couple years. With a moderate understanding of how the injection molds 
work, creating an original design that will make something new is very feasible. 
 
The Design 
The mold design consists of 4 main Plates, 2 inserts, and 2 ejector plates for ejector pins. The 
inserts are fixed inside Plates A and B so they can me taken out and/or replaced with a different 
cavity shape. While the 2 ejector plates are held within section 4 on guide pins so they can 
move forward and back. The plates hold the ejector pins in a fixed position so when the plates 
move forward they can eject the part after the injection is finished and the mold is opened. 
 
For the ejector pins to work properly, guide pins are needed for the ejector plates to slide on. 
By analyzing the weight of the ejector plates we can calculate the proper size for the guide pins 
so they won’t break or bend during use. (Calculations can be found in Appendix A) The guide 
pins will be made of tool steel and bought from McMaster-Carr.  
 
In order to make sure that the ejector plates don’t move forward too early springs are needed. 
By analyzing the weight of the plates and friction on the greased guide pins we can find the 
proper spring properties needed for operation. (Calculations can be found in Appendix A) And 
using the spring properties we can find the correct springs on McMaster-Carr or some similar 
place. 
 
Performance Prediction 
The performance predictions for this project are that all of the moving parts will function 
without jamming. The ejection process during the testing phase will also function properly with 
the part sticking to the B when it opens and the ejector pins pushing the part out. 
 
Analysis 
At first the mold was designed to be made out of steel. Figure 1 and 2 (Appendix A) shows the 
calculations for the estimated weight of the mold and the spring rate needed to operate the 
ejector plates. But since the material changed to 7075-T6 Aluminum these calculations will not 
be used. 
 
The first analysis was to calculate the weight of the mold (Appendix A, Figure 3). Calculating the 
weight was based on the total volume of all the pieces of the mold multiplied by the density of 
the material. The calculations for the weight of the mold came out to be about 10lbs.  
 
A specific spring rate was needed to hold the ejector plates back while the mold is being 
injected with plastic. There are four springs in the mold that hold the ejector plates in position. 
In order to calculate which springs would be needed, the weight of the Ejector plates was found 
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and the friction they would put on the guide pins was calculated. With that, the minimum 
spring constant was found to be .304 for each spring (Appendix A, Figure 4). 
 
There are four guide pins that need to be able to support the weight of the ejector plates. Using 
the weight of the ejector plates we can calculate the maximum moment the pins will 
experience to be about .08lb*in. Using the flexure formula and the yield strength of the pin 
material we can calculate the minimum diameter of the pins. It was found that the pins cannot 
be less than .025” in diameter. 3/16” diameter pins were chosen because of ease of use. 
(Appendix A, Figure 5) 
 
There are two sets of four guide pins in the mold that need to be press fit so they don’t come 
out. From research online and talking to the tooling specialist at Poly-Cast Inc. it was found that 
an interference of between .001”-.0025” is good for a press fit steel pin in 7075-T6 aluminum. 
Taking the average of that, the ideal hole sizes were calculated. (Appendix A, Figure 6) 
 
Knowing that the ideal injection temperature for ABS is 430 degrees F, the thermal expansion 
needed to be calculated in order to make sure the mold could handle the temperature. From 
these calculations the mold would expand by about .0165” when brought up to temp which is 
within tolerance. (Appendix A, Figure 7) 
 
The product that the mold produces will shrink when it cools from its molten temperature of 430 
degrees F to room temperature of about 73.4 degrees F. To combat this the cavity size would 
need to be scaled up so the part will be the perfect size after it’s cooled. The scale factor was 
found to be 1.018. (Appendix A, Figure 8) 
 
Many tools were needed for this project. The speeds and feeds were needed for each in order to 
have clean, accurate cuts during the machining process. The speeds and feeds for all of the tools 
used are recorded in Appendix A, Figure 9. 
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Methods & Construction 
 
This Project was conceived, analysed and designed at Central Washington University. The parts 
for this project will be fabricated and assembled in the CWU machining shop. 
 
Construction 
The mold will be made up of 4 main Plates, 2 inserts, and 2 ejector plates. Each main section 
will be milled from 7075-T6 Aluminum Stock. The cavity for this mold will be milled into inserts, 
a separate piece that will be interchangeable within Plates A and B (see Appendix B). That way 
multiple inserts can be exchanged to produce a new part instead of replacing the mold entirely. 
Other smaller pieces like the Sprew and Ejector knob will be made on a lathe and or manual 
milling machine.  
 
Precision pieces like the springs, ejector pins, and guide pins will be bought because they are 
made of special material or hardened steel.  
 
Part List 
Part Name Quantity 
Face Plate 1 
Plate A 1 
Plate B 1 
Ejector Housing 1 
Ejector Plate 1 1 
Ejector Plate 2 1 
Sprew 1 
Ejector Knob 1 
Insert 1 1 
Insert 2 1 
Spring 4 
Ejector Pin 1/8” 6 
Ejector Pin 1/4” 1 
Guide Pin 3/16” 4 
Guide Pin 3/8” 4 
 
All of the plates and inserts were rough cut from 7075-T6 aluminum bar stock. It was decided 
that it would be more efficient to work on all of the parts at the same time than only doing one 
part at a time. That way, if mistakes were made, they would be found immediately. 
 
Running the parts on the CNC had to wait for a while because of design issues. There were a 
few complications when it came to access to certain tools. The machine shop at CWU is not set 
up for high tolerance, high precision machining. We did not have some of the tools that would 
Ryan Heaton 
 
Senior Project 
9/28/17 
8 
 
have made this project easier. So in order to combat this a lot of redesigning had to be done to 
make the building process work with the tools we have available. 
 
Once all of the parts were cut to size a CNC program was written to mark and drill holes as well 
as mill out any other features that were in the design for that part. Once the parts had been run 
through the CNC the threaded holes were manually tapped and reamed to size. 
 
Since all of the pieces were cut it was time for assembly and testing the fitment. So far there 
had not been any issues with the project. But once the pins were pressfit into their respective 
holes it was found that they were not perfectly straight. And because of that, the ejector plates 
did not slide easily across them. To combat this some guide holes were drilled into the B plate 
(the plate opposite of the one that had the press fit pins). The pins were held in position by the 
guide holes and that made them straight enough to allow the ejector plates to slide along the 
pins like they were designed to. Other than the guide pins being a bit crooked no other 
problems have surfaced as of now. 
 
Operation 
The mold will be mounted into the plastic injection press. The mold is then closed and the press 
will inject molten plastic into the open cavity. Once the plastic has cooled/hardened enough the 
mold will open between Plates A and B to reveal the part. While the mold is still open, sections 
5 and 6 will be pushed forward to eject the part using the ejector pins. 
 
Performance Predictions 
The efficiency of this mold is predicted to be about 85%. So 15% of the parts produced would 
fail the success criteria. 
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Testing Method 
 
Test Plan 
Once the mold is completed and assembled it must be tested. To test the assembly, all moving 
parts should move smoothly without binding or jamming. And the plates should all fit together 
straight without any play room. 
 
In order to test the mold itself it will be clamped into the plastic injection press and the press 
filled with plastic material. The press will melt the plastic and inject it into the mold. The mold 
will then open, split between Plates A and B, and eject the part by pushing the ejector 
plates/pins forward. The mold will then retract the ejector plates/pins and close. And the whole 
process repeats itself. If the mold is working properly, there will be no flash or defects in the 
part produced and the mechanical parts of the mold won’t jam or bind. There also will not be 
any problems with plastic sticking to the inside of the mold and getting stuck. If that happens 
the mold will have failed to eject the part properly.  
  
The testing procedure for this project starts with mounting the mold in the press. Once 
mounted the press is started and the mold will be run through the movement operations of the 
press to make sure there is no binding. A few test shots/warm up shots are done to adjust the 
proper temperature, pressure, shot size, and cycle time that’s needed to produce quality parts. 
Then the official production of parts is started and both of the acceptable and defective parts 
will be counted. 
 
Once the mold is producing parts on the press it will be run through a cycle of 25 parts at a 
time. The data recorded for those parts includes cycle time, # of good parts, # of bad parts, 
flash, burns, voids, extra notes. 
 
Steps for testing: 
 Mount mold in press so that the sprew is concentric with the injector. 
 Run the opening, closing, and ejection processes to make sure everything works 
properly. 
 Run some test parts while adjusting the pressure, temperature, shot size, and cooling 
time until the mold is producing parts without flash, burns, or voids. 
 Start a production run where the mold makes 25 parts. 
 Record data: cycle time, # of good parts, # of bad parts, flash, burns, voids, extra notes. 
 
The press will be running at around 600 degrees F so make sure you know where the hot 
areas are. We’re working with pressurized molten plastic so wear safety glasses. 
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Test Documentation & Deliverables 
All data will be recorded on a pre-made table. The table will include; the number of parts run 
per day, the number of defect parts per run, a note section to explain complications or to 
suggest ideas for improvement. There will also be a checklist to make sure the mold holds up to 
the requirements. Photos will also be taken every step of the way. 
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Budget/Project Management/Schedule 
 
 
Item # Item Description Item Source Size Model/Part # Price Quantity 
Total Est. 
Cost 
Total Act. 
Cost 
Notes 
1 Spring McMaster-Carr 1.25" 9657K112 $6.80 1 $6.80  Pack of 12 
2 1/4" Ejector Pin McMaster-Carr 3/16" 93772A118 $4.48 1 $4.48   
3 1/8" Ejector Pin McMaster-Carr 5/32" 93772A112 $3.51 6 $21.06   
4 7075 Aluminum Bar Stock McMaster-Carr 1"x6"x24" 8885K943 $265.99 1 $265.99   
5 7075 Aluminum Bar Stock McMaster-Carr .75"x6"x6" 8885k931 $72.52 2 $145.04   
6 7075 Aluminum Bar Stock McMaster-Carr .5"x6"x6" 8885K921 $41.67 2 $83.34   
7 7075 Aluminum Round Stock McMaster-Carr 1.75"x6" 90465K17 $24.75 1 $24.75   
8 3/16" Pin McMaster-Carr 3/16" 93772a115 $3.83 4 $15.32   
9 3/8" Pin McMaster-Carr 3/8" 93772a124 $7.36 4 $29.44   
 
All parts were easily found on McMaster-Carr and are listed above. Originally the mold was to 
be made of steel. But aluminum has been used for production molds in some places for quite a 
while now. And with this project’s production as small as it is, aluminum will work fine. Also, 
steel was found to be about four times more expensive. 
 
Budget 
The proposed budget for this project was no more than $1000. And with the material being 
steel, the total price was well above the projected budget. Thankfully, after switching the 
design material to 7075-T6 Aluminum the total price dropped by about 70% to $596.22. 
 
Schedule 
The schedule for this project is shown in Appendix E. The Proposal will be edited continuously 
from September when the project started to June when it ends. Fitment tests will be conducted 
regularly, once or twice a week as the project’s construction progresses over the span of 
January-March. The Front and A plate is expected to be completed by the end of January. The B 
Plate, Ejector Housing, and ejector plates are expected to be completed by the end of February. 
And the inserts and sprew will be completed by the end of winter quarter March 8th. The 
testing portion was conducted over spring quarter (April-June). 
 
The expected dates of completion were very far off from what the actual completion dates 
were. This project ran into many problems at the start. From problems of getting the right 
materials in early enough to having to edit designs to work with the equipment available. The 
first part to be considered completely done was on February 20th. Much later than predicted in 
the initial schedule.  
 
Ryan Heaton 
 
Senior Project 
9/28/17 
12 
 
Every part of the project was being worked on together at the same time. That was found to be 
more time efficient than focusing on one piece until completion before starting the next. First, 
all of the pieces were rough cut and squared. Then they were run on the CNC. After that was to 
drill and tap the holes. There was a struggle to get the pins in so some time was wasted on 
having to wait for them before proceeding with construction of the mold components. 
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Discussion 
 
The evolution of the design for this project had progressed smoothly until it came time to 
calculate the price for materials. The initial design was made out of a type of hardened steel. A 
specific kind had not been decided on so mild steel was used to estimate the price. Using steel, 
the estimated price for the project was a littleover $2000. And with the special tools and mills 
needed to machine such material would cost a pretty penny as well. The hardened steel that is 
normally used would also be more expensive to work with. And the cwu machine shop does not 
have the proper equipment to mill hardened steel to this degree. 
 
Needless to say, some more research was required to find a more cost efficient material. And 
that’s how 7075-T6 aluminum was chosen. According to MoldMakingTechnology.com 7075-T6 
would be perfect for this project. The cost is about 70% less than of the cost of mild steel. And 
aluminum dissipates heat better than steel. 
 
During the fabrication portion of the project most of the designs had to be changed or revised. 
Mostly because of lack of the right equipment needed to make the part. The design for the 
cavity was changed three times because of tool sizes. The A and B plate designs were changed a 
few times because of fitment. The ejector housing design was split into three parts instead of 
one solid part in order to be cost effective. And the sprew design was changed at least five 
times because of lack of tools and differing ideas on how the sprew should be attatched. 
 
There were also some fitment problems that came up during construction. The biggest 
problem, which has yet to be fixed, is that the guide pins are not perfectly straight. Which 
makes the two halves of the mold to be offset by about .003”.  
 
Conclusion 
 
This project is a success because the mold held up to all of the requirements set for this project. 
• The mold can easily hold up to multiple parts. 
• The mold can easily be operated by one person. 
• Total project cost came out to be $610.16 
• The mold weighs only 9lbs. 
• The moving parts of the mold work properly and do not jam. 
• The mold was able to produce 25 acceptable parts in succession.  
• The mold was found to work best at about 100-125 degrees F. 
 
This injection mold project has all of the components of a successful senior project. It requires 
engineering from statics, strengths, and heat transfer. It provided educational experience of 
design and editing. And it proved to be a challenge that showed the designer’s skills and 
knowledge of engineering techniques. 
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Appendix A – Analyses 
 
Spring Strength and Total Weight- (Old/Data not going to be used) 
 
Figure 1. 
 
Figure 2. 
The total weight and required spring rate were calculated. But it was later decided to change 
the material from steel to 7075-T6 Aluminum because it was more cost efficient. 
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Total Weight- 
 
Figure 3. 
From these calculations, the estimated total weight of the mold is around 9.43 pounds. This 
was done by multiplying the volume by the average weight per cubic inch of 7075-T6 
Aluminum. 
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Spring Strength- 
 
Figure 4. 
There are four springs in the mold that hold sections 5 and 6 back so the ejector pins are held 
back while plastic is injected. In order to calculate which springs would be needed, the weight 
of sections 5 and 6 were found and the friction they would put on the guide pins was 
calculated. With that, the minimum spring constant was found to be .304 for each spring. 
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Guide Pin Size- 
 
Figure 5. 
The four guide pins need to be able to hold the weight of the ejector plates. From these 
calculations we can see that the maximum moment the pins will experience is only about 
.08lb*in. Using the flexure formula and the yield strength of the pin material we can calculate 
the minimum diameter of the pins. It was found that the pins cannot be less than .025” in 
diameter. 3/16” diameter pins were chosen. 
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Hole size for press fit pins-  
 
Figure 6. 
There are two sets of four guide pins in the mold that need to be press fit so they don’t come 
out. From my research online and talking to the tooling specialist at Poly-Cast Inc. it was found 
that an interference of between .001”-.0025” is good for a press fit steel pin in 7075-T6 
aluminum. Taking the average of that, the ideal hole sizes were calculated. 
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Thermal Expansion- 
 
Figure 7. 
Knowing that the ideal injection temperature for ABS is 430 degrees F, the thermal expansion 
needed to be calculated in order to make sure the mold could handle the temperature. From 
these calculations the mold would expand by about .0165”. 
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Thermal Expansion for Product- 
 
Figure 8. 
The product that the mold produces will shrink when it cools from its molten temperature of 430 
degrees F to room temperature of about 73.4 degrees F. To combat this the cavity size would 
need to be scaled up so the part will be the perfect size after it’s cooled. The scale factor was 
found to be 1.018. 
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Tool Speeds & Feeds for CNC programs- 
 
(continued on next page) 
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Figure 9. 
Many tools were needed for this project. The speeds and feeds were needed for each in order to 
have clean, accurate cuts and milling. 
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Appendix B – Sketches/Drawings 
 
Figure 10. 
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Figure 11. 
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Figure 12. 
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Figure 13. 
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Figure 14. 
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Figure 15. 
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Figure 16. 
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Figure 17. 
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Figure 18. 
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Figure 19. 
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Figure 20. 
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Figure 21. 
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Figure 22. 
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Figure 23. 
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Figure 24. 
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Figure 25. 
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Figure 26. 
 
 
 
 
 
 
 
Ryan Heaton 
 
Senior Project 
9/28/17 
41 
 
Figure 27.  
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Appendix C – Parts List 
 
Part List 
Part Name Quantity 
Face Plate 1 
Plate A 1 
Plate B 1 
Ejector Housing 1 
Ejector Plate 1 1 
Ejector Plate 2 1 
Sprew 1 
Ejector Knob 1 
Insert 1 1 
Insert 2 1 
Spring 4 
Ejector Pin 1/4” 1 
Ejector Pin 1/8” 6 
Guide Pin 3/8” 4 
Guide Pin 3/16” 4 
 
Appendix D – Budget 
 
Item # Item Description Item Source Size Model/Part # Price Quantity 
Total Est. 
Cost 
Total Act. 
Cost 
Notes 
1 Spring McMaster-Carr 1.25" 9657K112 $6.80 1 $6.80  Pack of 12 
2 1/4" Ejector Pin McMaster-Carr 3/16" 93772A118 $4.48 1 $4.48   
3 1/8" Ejector Pin McMaster-Carr 5/32" 93772A112 $3.51 6 $21.06   
4 7075 Aluminum Bar Stock McMaster-Carr 1"x6"x24" 8885K943 $265.99 1 $265.99   
5 7075 Aluminum Bar Stock McMaster-Carr .75"x6"x6" 8885k931 $72.52 2 $145.04   
6 7075 Aluminum Bar Stock McMaster-Carr .5"x6"x6" 8885K921 $41.67 2 $83.34   
7 7075 Aluminum Round Stock McMaster-Carr 1.75"x6" 90465K17 $24.75 1 $24.75   
8 3/16" Pin McMaster-Carr 3/16" 93772a115 $3.83 4 $15.32   
9 3/8" Pin McMaster-Carr 3/8" 93772a124 $7.36 4 $29.44   
Total Price   $596.22   
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Appendix E – Schedule 
Plastic Injection Mold 
Ryan Heaton 
Task: ACTIVITY 
PLAN 
DURATION 
(hours) 
ACTUAL 
DURATION 
(hours) 
% 
COMPLETE 
PERIODS 
Sept. Oct. Nov. Dec. Jan. Feb. March April May June 
1 Proposal 
1.1 Outline 1 1 100%                     
1.2 Intro 1 1 100%                     
1.3 Design & Analysis 1 1 100%                     
1.4 
Methods & 
Construction 
1 1 100%                     
1.5 Testing Method 1 1 100%                     
1.6 Parts and Budget 1 1.5 100%                     
1.7 Gantt Schedule 1 4 100%                     
1.8 Discussion 1 1 100%                     
1.9 Conclusion 1 1 100%                     
1.10 Appendix 1 1 100%                     
               
2 Design and Drawing 
2.1 Front Plate Design 1 1 100%                     
2.2 Front Plate Drawing 1 1.5 100%                     
2.3 A Plate Design 1 2.5 100%                     
2.4 A Plate Drawing 1 1 100%                     
2.5 B Plate Design 1 2.5 100%                     
2.6 B Plate Drawing 1 1 100%                     
2.7 Ejector Housing Design 1 1 100%                     
2.8 
Ejector Housing 
Drawing 
1 1.5 100%                     
2.9 
Ejector Plates 1 & 2 
Design 
1 1 100%                     
2.1 
Ejector Plates 1 & 2 
Drawing 
1 1 100%                     
2.1.1 Ejector Knob Design 1 1 100%                     
2.1.2 Ejector Knob Drawing 1 0.5 100%                     
2.1.3 Sprew Bushing Design 1 2 100%                     
2.1.4 
Sprew Bushing 
Drawing 
1 0.5 100%                     
2.1.5 Insert A Design 1 9.5 100%                     
2.1.6 Insert A Drawing 1 0.5 100%                     
2.1.7 Insert B Design 1 9.5 100%                     
2.1.8 Insert B Drawing 1 0.5 100%                     
               
3 Construction 
3.1 Aquire Materials 1 2 100%           
 
        
3.1.1  Rough Cut 1 26.1 95%                     
3.2 
Machine Setup - Front 
Plate 
0.25 0.2 100%           
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3.2.0.5 Make Toolpath 1 1.2 100%                     
 3.2.1 Contour Edges 0.2 1 100%                     
 3.2.2 Surface Faces 0.2 1 100%                     
 3.2.3 Run CNC Program 0.5 0.2 100%                     
 3.2.4 Drill/Tap Holes 0.1 0.2 100%                     
 3.2.5 Mill Clamp Slots 0.5 0.5 100%                     
3.3 
Machine Setup - A 
Plate 
0.25 0.2 100%           
 
        
3.3.0.5 Make Toolpath 1 1.5 100%                     
 3.3.1 Contour Edges 0.2 1.5 100%                     
 3.3.2 Surface Faces 0.1 1 100%                     
 3.3.3 Run CNC Program 0.5 0.7 100%                     
 3.3.4 Drill/Tap Holes 0.2 0.5 100%                     
 3.3.5 Ream Guide Holes 0.1 0.5 100%                     
3.3.6 Cut/fit Pins 0.2 6 100%                     
3.4 
Machine Setup - B 
Plate 
0.25 0.2 100%             
 
      
3.3.0.5 Make Toolpath 1 1.5 100%                     
3.4.1  Contour Edges 0.17 1.5 100%                     
 3.4.2 Surface Faces 0.17 1 100%                     
 3.4.3 Run CNC Program 0.17 0.7 100%                     
 3.4.4 Drill/Tap Holes 0.08 0.5 100%                     
 3.4.5 Ream Guide Holes 0.25 1.5 100%                     
3.5 
Machine Setup - 
Ejector Housing 
0.25 0.2 100%             
 
      
3.5.0.5 Make Toolpath 1 0.5 100%                     
 3.5.1 Contour Edges 0.33 1.5 100%                     
 3.5.2 Drill Holes 0.17 0.5 100%                     
 3.5.3 Tap Holes 0.17 0.5 100%                     
3.5.4 Ream Guide Pin Holes 0.08 1.5 100%                     
 3.5.5 
Mill Ejector Plate 
Area/Clamp Slots 
0.33 2 100%                     
 3.5.6 Finish Faces 0.5 1 100%                     
3.5.7 Cut/Fit Pins 0.2 3 100%                     
3.6 Ejector Plates A&B 0.25 0.4 100%             
 
      
3.6.0.5 Make Toolpath 1 1.5 100%                     
 3.6.1 Contour Edges 0.17 2 100%                     
 3.6.2 Drill Holes 0.17 2 100%                     
 3.6.3 Tap Holes 0.17 0.5 100%                     
 3.6.4 
Ream Ejector 
Pin/Guide Pin Holes 
0.08 3.5 100%                     
 3.6.5 Finish Faces 0.5 1 100%                     
3.7 
Machine Setup - 
Sprew  
0.25 0.5 100%               
 
    
 3.7.1 Turn Sprew on Lathe 2 2.5 100%                     
 3.7.2 Finish Faces 0.5 3 100%                     
3.8 
Machine Setup - 
Ejector Knob 
0.33 0 100%               
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3.8.0.5 Make Toolpath 1 0 100%                     
 3.8.1 Turn on Lathe 0.5 0 100%                     
 3.8.2 Drill holes 0.08 0 100%                     
3.9 
Machine Setup - Insert 
A & B 
0.25 0.5 100%               
 
    
3.9.0.5 Make Toolpath 1 3 100%                     
 3.9.1 Contour Edges 0.33 0.2 100%                     
 3.9.2 Drill Holes 0.17 0.2 100%                     
 3.9.3 Ream Holes 0.17 0.5 100%                     
 3.9.4 Tap Holes 0.17 0.5 100%                     
 3.9.5 Finish Faces 1 0.5 100%                     
 3.9.6 Mill Cavity 2 2 100%                     
3.10 
Assembly, Fitment, 
Production Tests 
10 16 100%               
 
    
                              
4 Deliverables 
4.1 Report Guide 1 1 100%                     
4.2 Report Outline 1 2 100%                     
4.3 Write Report 1 14.5 100%                     
4.4 Slide Outline 1 1 100%                     
4.5 Create Presentation 1 1 100%                     
4.6 Update Website 1 12 100%                     
               
  Estimated Actual            
 Total Time Required 
(hours) 68.51 185.2 
           
     Key        
 Completed Part 
 
  Complete        
 Completed Mold 
 
  Started        
     Planned        
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Appendix F – Expertise and Resources 
 
Spring- 
https://www.mcmaster.com/#9657k112/=19vrwec 
3/16" Ejector Pin- 
https://www.mcmaster.com/#93772a115/=19ze2aq 
5/32" Ejector Pin- 
https://www.mcmaster.com/#93772a114/=19ze4zm 
7075 Aluminum Bar Stock 1x6x24 
https://www.mcmaster.com/#8885k943/=19zeft0 
7075 Aluminum Bar Stock .5x6x6 
https://www.mcmaster.com/#8885k921/=19zeidc 
7075 Aluminum Round Stock 1.75x6 
https://www.mcmaster.com/#90465k17/=19zez3d 
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Appendix G – Testing Report 
Plastic Injection Molding Test 
 
The purpose of this test is to see how the mold performs and how well it produces parts when 
injected with molten plastic. 
 Requirements, 
• Can be operated by one person. 
• Must be able to produce 25 acceptable parts in succession without failing. 
• Flash can be no longer than 0.025”. 
• Insert must fit with a tolerance of 0.005”. 
• Project cost cannot exceed $1000. 
• Cannot exceed 50lbs. 
• Moving parts cannot jam or bind during operation. 
 parameters of interest, 
 The mold should be able to produce quality parts and the moving parts for the mold 
should not jam in any way. 
 Data will be recorded on the Data Sheet in the appendix of this document. 
• Recording for test number, # of parts, # of good/bad parts, and any 
additional notes. 
Method/Approach: 
 The resources required for this test are the mold, the Morgan plastic injection press, 
and the ABS plastic shot material. 
 Data will be recorded on the testing sheet (provided in the appendix of this report) 
• Data will include number of tests, number of good/bad parts, any extra notes, 
number of flash or burn marks. 
 For this test the mold will be centered into the press, the press will be loaded with 
material, and the press will inject the plastic into the mold. Once the plastic has 
cooled enough to keep its shape the mold will be opened and the part will be 
removed and inspected while the mold is reinserted into the press to be used again. 
 The mold was designed to be used in a horizontal injection press that is meant for 
mass production. Sadly the horizontal press we have at CWU cannot be used. So 
instead, the mold will be used in a vertical press that is more suited for one-offs. That 
being said, cycle time will be much longer than it should be. 
 The test will be done many times to ensure accuracy within the data. The mold was 
designed for mass production so it should be able to produce a number of parts 
without problems. 
 With the gathered data we can determine how well the mold works while 
performing the job it was designed for. Any burn marks will indicate that the plastic 
is getting too hot, and any flash shows that the mold is either not seating together 
properly or the injection pressure is too high. 
 The data presentation will involve a table showing the tests, number of good/bad 
parts, and any changes made in order to increase the number of good parts. 
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Test Procedure:  
 The testing procedure for this project starts with mounting the mold in the press. 
Once mounted the press is started and a few warm up shots are done to fine tune 
the proper temperature, pressure, and shot size that’s needed to produce quality 
parts. Then the official production of parts is started and both of the acceptable and 
defective parts will be counted. 
 Testing will commence on 5/3/18 at 4pm in the CWU metallurgy lab. 
 Material: ABS Plastic  
 Specific actions to complete the test: 
• Mount mold in press so that the sprew is concentric with the injector. There 
is a small guide pin on the bottom mount of the press. If the pin is aligned in 
the mold the sprew will be concentric. 
• Load the press with ABS shot material. 
• Set the press to the recommended temperature, clamping load, and injection 
pressure for the ABS shot material. 
• Inject the mold with plastic. 
• Remove the mold from the machine. 
• Open mold and remove the part.  
• Record any defects in the part. 
- If there are burn marks, decrease temperature. 
- If there are voids increase the pressure, if there is flash decrease the 
pressure or increase clamping load. 
• Reinsert the mold into the press and start again from step 4. 
• Record data: cycle time, # of good parts, # of bad parts, flash, burns, voids, 
extra notes. 
 The press will be running at around 500 degrees F so make sure you know where the 
hot areas are and where hot gloves. We’re working with pressurized molten plastic 
so wear safety glasses. 
 This mold will not be using water to cool the mold down so the cycle times will be 
long. We also do not have access to the manual for the injection press so setup and 
adjusting the pressure, temp, shot size, and cycle time will be more difficult. Though 
after adjusting for the first time the settings will be recorded so we won’t have to 
adjust it all over again. 
 
Deliverables:  
 The requirements will be reviewed to see if the mold has passed the tests. 
- The mold has already passed requirements 4-7. 
 For this test to be a success the mold will be able to produce 25 parts in a row 
without voids or burn marks. Any flash should be less than .025”. And the mold 
should be able to be operated by one person.  
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Appendix H – Testing Data 
# 
P clamp 
(tons) 
P injector 
(psi) 
Temp. barrel 
(F) 
Temp. nozzle 
(F) 
Timer 
setting   
Pass/F
ail Notes: 
1 7 70 600 600 0 0 BAD Voids 
2 7 80 600 600 0 0 BAD Voids 
3 7 90 600 600 1 0 BAD Voids 
4 8 100 600 600 2 0 BAD Flash 
5 9 100 600 600 2 0 BAD Flash 
6 10 100 600 600 1.5 0 BAD Flash 
7 11 100 600 600 1 0 BAD Flash 
8 12 100 600 600 0.8 0 BAD Voids 
9 12 100 600 600 1 0 BAD Flash 
10 12 95 600 600 1 0 BAD Flash 
11 12 90 600 600 1 0 BAD Flash 
12 12 90 550 550 1 0 BAD Flash 
13 12 80 550 550 1 0 BAD Flash 
14 12 80 500 500 0.8 0 BAD 
Flash & 
Voids 
15 13 70 500 500 0.5 0 BAD Flash 
16 13 70 500 500 0.2 0 BAD Voids 
17 13 70 500 500 0.3 0 BAD Voids 
18 13 60 500 500 1 0 BAD Flash 
19 13 60 450 450 0.5 0 BAD Voids 
20 13 40 450 450 1 0 BAD Voids 
21 13 40 450 450 2 0 BAD 
Flash & 
Voids 
22 13 50 450 450 2 0 BAD 
Flash & 
Voids 
23 13 55 450 450 1 0 BAD Voids 
24 13 55 500 600 1.2 0 BAD Voids 
25 13 80 500 600 0 0 BAD small Voids 
26 13 90 500 600 0 0 BAD Flash 
27 13 85 500 600 0 0 BAD Flash 
28 13 80 500 600 0 0 BAD Flash 
29 13 75 500 600 0 0 BAD Flash 
30 13 70 500 600 0 0 BAD Flash 
31 13 60 500 600 0 0 BAD Flash 
32 13 60 550 550 0 0 BAD Voids 
33 13 60 550 550 0 0 BAD Voids 
34 13 60 550 550 0 0 BAD Voids 
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35 13 60 550 550 0 0 BAD Voids 
36 13 70 550 550 0 1 GOOD!  
37 13 70 550 550 0 0 BAD Voids 
38 13 70 550 550 0 0 BAD small Flash 
39 13 70 550 550 0 0 BAD Flash 
40 13 65 600 550 0 1 GOOD!  
41 13 65 600 550 0 0 BAD Voids 
42 13 65 600 550 0 0 BAD small Flash 
43 13 65 600 550 0 0 BAD Voids 
44 13 65 600 550 0 0 BAD Voids 
45 13 65 600 550 0 0 BAD small Voids 
46 13 65 600 550 0 0 BAD Voids 
47 13 65 600 550 0 0 BAD Voids 
48 13 65 600 550 0 0 BAD small Flash 
49 13 65 600 550 0 1 GOOD!  
50 13 65 600 550 0 0 BAD Voids 
51 13 65 625 575 0 0 BAD Voids 
52 13 65 625 575 0 0 BAD Voids 
53 13 65 625 575 0 0 BAD Voids 
54 13 65 625 575 0 1 GOOD!  
55 13 65 625 575 0 0 BAD Voids 
56 13 65 625 575 0 0 BAD Voids 
57 13 65 625 575 0 0 BAD Voids 
58 13 65 625 575 0 0 BAD Voids 
59 13 65 625 575 0 0 BAD Voids 
60 13 65 625 575 0 0 BAD Voids 
61 13 65 625 575 0 1 GOOD!  
62 13 65 625 575 0 0 BAD Voids 
63 13 65 625 575 0 0 BAD Voids 
64 13 65 625 575 0 0 BAD Voids 
65 13 65 625 575 0 0 BAD Voids 
66 13 65 625 575 0 0 BAD Voids 
67 13 65 625 575 0 0 BAD Voids 
68 13 65 625 575 0 0 BAD Voids 
69 13 65 625 575 0 1 GOOD!  
70 13 65 625 575 0 0 BAD Voids 
71 13 65 625 575 0 1 GOOD!  
72 13 65 625 575 0 0 BAD Voids 
73 13 65 625 575 0 0 BAD Flash 
74 13 65 625 575 0 1 GOOD!  
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75 13 65 625 575 0 0 BAD Flash 
76 13 65 625 575 0 1 GOOD!  
77 13 65 625 575 0 1 GOOD!  
78 13 65 625 575 0 1 GOOD!  
79 13 65 625 575 0 0 BAD Flash 
80 13 65 625 575 0 0 BAD Flash 
81 13 65 625 575 0 0 BAD Flash 
82 13 65 625 575 0 0 BAD Flash 
83 13 65 625 575 0 1 GOOD!  
84 13 65 625 575 0 1 GOOD!  
85 13 65 625 575 0 1 GOOD!  
86 13 65 625 575 0 1 GOOD!  
87 13 65 625 575 0 0 BAD Flash 
88 13 65 625 575 0 0 BAD Flash 
89 13 65 625 575 0 1 GOOD!  
90 13 65 625 575 0 1 GOOD!  
91 13 65 625 575 0 1 GOOD!  
92 13 65 625 575 0 1 GOOD!  
93 13 65 625 575 0 1 GOOD!  
94 13 65 625 575 0 1 GOOD!  
95 13 65 625 575 0 1 GOOD!  
96 13 65 625 575 0 1 GOOD!  
97 13 65 625 575 0 1 GOOD!  
98 13 65 625 575 0 1 GOOD!  
99 13 65 625 575 0 1 GOOD!  
100 13 65 625 575 0 1 GOOD!  
101 13 65 625 575 0 1 GOOD!  
102 13 65 625 575 0 1 GOOD!  
103 13 65 625 575 0 1 GOOD!  
104 13 65 625 575 0 1 GOOD!  
105 13 65 625 575 0 1 GOOD!  
106 13 65 625 575 0 1 GOOD!  
107 13 65 625 575 0 1 GOOD!  
108 13 65 625 575 0 1 GOOD!  
109 13 65 625 575 0 1 GOOD!  
110 13 65 625 575 0 1 GOOD!  
111 13 65 625 575 0 1 GOOD!  
112 13 65 625 575 0 1 GOOD!  
113 13 65 625 575 0 1 GOOD!  
114 13 65 625 575 0 1 GOOD!  
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115 13 65 625 575 0 1 GOOD!  
116 13 65 625 575 0 1 GOOD!  
117 13 65 625 575 0 1 GOOD!  
118 13 65 625 575 0 1 GOOD!  
119 13 65 625 575 0 1 GOOD!  
120 13 65 625 575 0 1 GOOD!  
 
 
Data Evaluation 
Higher than 65psi would result in a lot of faulty parts with flash. Under 65psi would result in 
faulty parts with voids. 
 
Between 525 and 600 degrees the mold produced some good parts but the coloring was off 
(slightly burnt). 625 was found to be a good temperature. Too hot and the material would 
burn/blister and have flash. Too cool and the material would burn from rubbing and voids 
would be left. 
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Appendix I – Resume 
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